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WRITER'S DIRECT

703-812-0403
feldman@fhh-telcomlaw.com

VIA HAND DELIVERY
Magalie Salas, Esq.
Secretary
Federal Communications Commission
1919 M Street, N.W., Room 222
Washington, DC 20054

Re: CC Docket No. 95-116
Telephone Number Portability
Petition for Waiver and Extension of Implementation Deadline
Roseville Telephone Company

Dear Ms. Salas:

Enclosed, on behalf of Roseville Telephone Company, please find an original and
three copies of its Petition for Waiver and Extension of the Phase IV Implementation Deadline
for Local Number Portability in the Sacramento, California, MSA.

If you have any questions, please contact me

. .. Vert. truly yours,.-._- '--) ,17'-r{WJ(~'1
Paul J. Feldman
Counsel for
Roseville Telephone Company

PJF/jr
Enclosures

cc: Geraldine Matisse, Esq.
Chief, Network Services Division
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I. Introduction
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CC Docket No. 95-116
)
)
)

Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, DC 20554

In the Matter of

PETITION OF ROSEVILLE TELEPHONE COMPANY
FOR WAIVER AND EXTENSION OF IMPLEMENTATION DEADLINE

Telephone Number Portability

Pursuant to Section 52.23(e) of the Commission's Rules, 47 C.F.R. § 52.23(e),

RTC is an incumbent local exchange carrier providing service to over 100,000

("RTC") hereby requests a waiver and extension of the Phase IV implementation

promulgated in the above-captioned proceeding,1 Roseville Telephone Company

Sacramento, California Metropolitan Statistical Area ("MSA"). It is requested that the

deadline set by the Commission for long-term Local Number Portability ("LNplI
) in the

implementation deadline be pushed back 19 days, from September 30, 1998, to

October 19, 1998, as applied to RTC. Such an extension will align RTC's LNP

carrier in the Sacramento MSA.

access lines in Roseville, California, and other areas in Placer and Sacramento

intercompany testing and implementation efforts with those of Pacific Bell, the dominant

Counties, California. Its entire wireline service area is in the Sacramento, California,

In the Matter of Telephone Number Portability, First Report and Order and
Further Notice of Proposed RUlemaking, 11 FCC Rcd 8352 (1996)("First Report and
Order').



MSA.

below.4

to complete, by September 30th, the cooperative, inter-carrier LNP testing that must

2

47 C.F.R. § 53.23(e).

Exhibit 1 identifies the particular switches for which this extension is

3

S

In the First Report and Order, the Commission delegated to the Chief of the

RTC will, by September 30th, have installed all necessary systems that will allow

Common Carrier Bureau lithe authority to waive or stay any of the dates in the

Counties, California. Its entire wireline service area is in the Sacramento, California,

unable to comply with the FCC's LNP deployment schedule. 3 Such a showing is made

development of number portability."2 Commission rules require a local exchange carrier

("LEC") seeking such waiver relief to demonstrate the basis for its contention that it is

II. Request for Waiver and Extension of the Phase IV Implementation Deadline

implementation schedule, as the Chief determines is necessary to ensure the efficient

it to provide LNP in its service area.s However, RTC will not be able to meet the

Commission's Phase IV deployment schedule for this market because it will be unable

take place before LNP may be implemented in this MSA.

2 First Report and Order, at page 8397. The implementation schedule is
found in the Appendix to Sub-Part C of Part 52 of the Commission's Rules.

4 The Commission rules also require that a carrier seeking to extend the
time by which implementation will be completed must file a petition "at least 60 days in
advance of the deadline." 47 C.F.R. § 52.23(e). This Petition is being filed more than
60 days prior to the September 30th deadline.

requested.



On May 15, 1998, the FCC waived the Phase IV implementation deadline for

Pacific Bell in its West Coast Region MSAs, which includes the Sacramento MSA.6 The

Bureau pushed back that deadline from September 30th, to October 19, 1998. Based

on discussions among carriers at a recent meeting of the California Local Number

Portability Task Force - Operation and Implementation Subcommittee ("CLNPTF"),

testing by Pacific Bell in the Sacramento MSA will occur between late August and

October 19th. Because Pacific Bell is the LNP Coordinator for the Sacramento MSA,

as a practical matter, MSA-wide testing cannot occur without Pacific Bell's participation.

Accordingly, RTC cannot perform the required testing by itself, and thus, while RTC

currently stands ready to participate in the required inter-carrier LNP testing in this

region, it is unlikely that such testing will be completed prior to September 30th.

Furthermore, as noted at the recent meeting of the CLNPTF, Commercial Porting Local

Service Requests will not be issued until the conclusion of inter-carrier tests, and

accordingly, it will be impractical if not impossible for RTC to provide LNP prior to

October 19th.

Because RTC will be unable to complete the inter-carrier LNP testing in the

Sacramento MSA by September 3D, 1998, and thus will be unable to implement LNP by

the September 3D, 1998 deadline, RTC respectfully requests that the Commission

6 See Telephone Number Portability Extension Order, CC Okt. No. 95-116,
(OA 98-917, reI. May 15,1998). The Order also addressed the extension request of
various other carriers.
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waive its Phase IV LNP deployment deadline, set forth in the Appendix to Sub-Part C of

Part 52 of its Rules, as applied to RTC. Such deadline should be extended to

October 19, 1998, the current Phase IV implementation deadline for Pacific Bell. RTC

anticipates that with inter-carrier testing completed, it will be able to implement LNP at

that time.

Grant of this extension would serve the public interest by allowing for full testing

of LNP in the Sacramento MSA, and thus more efficient and transparent provision of

service to the public. Furthermore, because the duration of the requested extension is

only 19 days, there will be no significant impact on local competition in the MSA.

III. Conclusion

Prior to the current September 30th deadline, RTC will have installed all systems

necessary to turn-up LNP in accordance with the Commission's implementation

schedule. However, because inter-carrier testing cannot be completed prior to that

deadline, the public interest would be served by granting this Petition for Waiver and

extending RTC's implementation deadline to October 19, 1998, so that LNP can be fully

tested prior to implementation.

WHEREFORE, for the reasons stated above, RTC requests that the Commission

waive the Appendix to Sub-Part C of Part 52 of its Rules, and extend to October 19,

4



1998 the Phase IV implementation deadline for LNP in the Sacramento, California,

MSA, as applied to Roseville Telephone Company.

Respectfully submitted,

By:-+~~~~c.=.
George Petrutsas
Paul J. Feldman

Counsel for Roseville
Telephone Company

Fletcher, Heald & Hildreth, P.L.C.
1300 North 17th Street - 11 th Floor
Arlington, VA 22209
Tel: 703-812-0400
Fax: 703-812-0486

July 8, 1998
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EXHIBIT 1

SWITCHES FOR WHICH ROSEVILLE TELEPHONE COMPANY
SEEKS WAIVER OF PHASE IV LNP IMPLEMENTATION DEADLINE

Roseville, California - RSVLCAXF78G

Citrus Heights, California - CTHTCAXF72G


